COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 16/ 2011

ESTI MATE SUMVARY 09: 30: 00
CONTI D C18667 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18667- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 100.0 DAYS TIME ALLOW 12/8/2011 FI XED COVPLETI ON DATI
|-70 COLORADO RI VER STABI LI ZAT PERCENT TIME:  100. 00 ORI G TIME ALLOW 11/30/201 FI XED COMPLETI ON DATI
PROJECT NO C 0701-213
|-70 COLO RIVER STABI LI ZATI ON- FRU TA
NAME OF ROAD: 070A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
M A. CONCRETE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 12/ 16/ 2011 DATE TI ME STARTED 08/31/2011
2323 R VER ROAD DATE LET 08/ 10/ 2011 DATE WORK BEGAN 09/ 09/ 2011
DATE AWARDED 08/ 10/ 2011 DATE TIME STOPPED 12/08/2011
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED 12/ 08/ 2011
GRAND JUNCTI ON CO 81505 970/ 243- 3221 DATE NOTI CE TO PROCEED 08/ 31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 823, 386. 27 PARTI O PATI NG $ 7,200. 00 $ 0.00
AWARD PRQJECT AMT: $ 820, 470. 00 NON- PARTI CI PATI NG 816, 186. 27 460, 428. 35
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 823, 386. 27 460, 428. 35
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 823, 386. 27 460, 428. 35
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,307. 05 -1,432.71
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 811, 079. 22 458, 995. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 811, 079. 22 458, 995. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 458, 995. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18667-BI D ESTI MATE RUN 12/ 16/ 2011
PRQIECT: C 0701-213 ESTI MATE NO 0003 09: 30: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0010 203- 00060 Enbanknent Material (Conplete In Place) 8, 755. 580 7,822.580
cY 933. 000 17, 493. 75
18. 75000 8, 755. 580 164, 167. 13
0015 203- 01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 10. 000 950. 00
95. 00000 10. 000 950. 00
0020 206-01010 Bed Course Materi al 2, 465. 050 2, 465. 050
TON 0. 000 0. 00
11. 00000 2,465. 050 27,115.55
0025 208- 00002 Erosion Log (12 Inch) 1, 590. 000 0. 000
LF 1, 590. 000 6, 360. 00
4. 00000 1, 590. 000 6, 360. 00
0030 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0035 212-00006 *Seedi ng (Native) 1. 400 0. 000
ACRE 1. 400 2,100. 00
1, 500. 00000 1. 400 2,100. 00
0040 212-00032 *Soi | Condi tioning 1. 400 0. 000
ACRE 1. 400 8, 400. 00
6, 000. 00000 1. 400 8, 400. 00
0045 213-00004 *Mil ching (Weed Free Straw) 1. 400 0. 000
ACRE 1. 400 2,100. 00
1, 500. 00000 1. 400 2,100. 00
0050 213-00061 *Mul ch Tacki fier 140. 000 0. 000
LB 140. 000 280. 00
2. 00000 140. 000 280. 00
0055 420- 00103 Ceotextile (Erosion Control) (dass 2) 6, 468. 000 6, 468. 000
SY 0. 000 0. 00

1. 50000 6, 468. 000 9, 702. 00



CONTI D C18667 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18667- Bl D ESTI MATE RUN 12/ 16/ 2011
PRQIECT: C 0701- 213 ESTI MATE NO 0003 09: 30: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 506-00013 Riprap (Special) 17, 096. 760 4, 835. 680
TON 12, 261. 080 380, 093. 48
31. 00000 17, 096. 760 529, 999. 56
0065 603-01240 24 I nch Reinforced Concrete Pipe 88. 000 72.000
LF 16. 000 1, 360. 00
85. 00000 88. 000 7,480. 00
0070 603- 05024 24 1 nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0075 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 320. 00
800. 00000 1. 000 800. 00
0080 626-01000 Public Information Services 1. 000 0. 500
LS 0. 500 250. 00
500. 00000 1. 000 500. 00
0085 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 630- 00000 *Fl aggi ng CO #002 Fl aggi ng 741. 750 428. 500
HOUR 313. 250 8,561.12
27.33000 741. 750 20, 272.03



CONTI D C18667 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18667- Bl D ESTI MATE RUN 12/ 16/ 2011
PRQJECT: C 0701- 213 ESTI MATE NO 0003 09: 30: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0125 214-00350 Deci duous Shrub (5 Gal) CMQ #3 700. 000 0. 000
EACH 700. 000 24,759. 00
35. 37000 700. 000 24,759. 00
0130 214-00310 Deci duous Shrub (1 Gal) CMQ #3 300. 000 0. 000
EACH 300. 000 7,401. 00
24. 67000 300. 000 7,401. 00
CAT 0200 CURRENT AMI  $ 816, 186.27 $ 460, 428.35 $ 816, 186. 27
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0110 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0115 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI  $ 7,200.00 $ 0.00$ 7,200. 00
PRQJIECT TOTAL CURRENT AMI  $ 823,386.27 $ 460, 428.35 $ 823, 386. 27



